Detailed Repaving Work Schedule

*Public may traverse Kea ‘au Beach Park to access shoreline during closure, cannot remain in the park.

PARK

Kea‘au Beach

LOCATION Poka‘t Bay Beach Park Park Waimanalo District Park
Parking lots (phased, see below) Entire park Parking lots (phased, see below)
CLOSURES Sept. 20 — Oct. 10 Sept. 27 — Nov. 21* Sept. 20 — Oct. 29
3-week closure 8-week closure 5-week closure
Contractor: repavin
Contractor: repavin Sept. 27— Oct. 17 P
TP DPR: tree Sept. 20 — Oct. 10
Sept. 20 — 26 ;ﬂmg_“ng& (makai parking lots and roadway
(‘Ewa-side lot and circle road near | . piumbIng & closures, red area of map)
WORK heiau closed, red area of map) irrigation repairs
’ Oct. 11 — Oct. 29
Sept. 27 - Oct. 10 Oct. 18 —Nov. 21 | (1auka parking lot closed, yellow area of map.
Wai¢ ide lots closed Contractor: Park entrance/exit will be entirely closed for one
(Wai‘anae-side lots closed, repaving entire day, but access to lower makai lots will remain
yellow area of map) parking lot for majority of this closure)
CLOSURE
MAP
INDIVIDUAL
CONTRACT $223,445.50 $256,781.25 $484,622.35

COST




